

# PA4 - Weekly Report

---

**Project:** LoveYou – AI-Enhanced Dating Web Application

**Sprint:** Sprint 4 – PA4

**Duration:** 28/07/2026 – 08/08/2026

## SCRUM 1

---

===== 30/07/2026 =====

### A. Group 01

| MEMBERS           | PRESENT | ABSENT |
|-------------------|---------|--------|
| Ngô Trung Nghĩa   | V       |        |
| Lê Hoàng Tấn      | V       |        |
| Nguyễn Công Chiến | V       |        |
| Nguyễn Minh Hoàng | V       |        |
| Nguyễn Tường Huy  | V       |        |
| Vũ Lê Trọng Văn   | V       |        |

### B. Status Report

#### 1. Trung Nghĩa

- **Completed tasks:** Prepared the PA4 sprint plan and started the changes tracking and deployment documentation.
- **To-do tasks:** Finalize `Changes.md` and collect submission evidence.
- **Issues:** Some architecture details required confirmation from the implementation team.

#### 2. Hoàng Tấn

- **Completed tasks:** Reviewed the revised requirements and checked UI/UX consistency with the planned implementation.
- **To-do tasks:** Support frontend integration and document review.
- **Issues:** Some feature flows required clarification before final documentation.

#### 3. Công Chiến

- **Completed tasks:** Reviewed backend structure and started the Container and Backend Component architecture.
- **To-do tasks:** Continue backend implementation and architecture consistency checks.

- **Issues/Obstacles:** Some backend responsibilities needed to be mapped carefully to the actual routes and services.

#### 4. Minh Hoàng

- **Completed tasks:** Prepared frontend components and supported integration for the PA4 functional groups.
- **To-do tasks:** Complete frontend implementation and fix integration issues.
- **Issues/Obstacles:** Several frontend-backend API interactions required adjustment.

#### 5. Tường Huy

- **Completed tasks:** Started Use-Case revision, Tech Stack documentation, System Context and Frontend Component documentation.
- **To-do tasks:** Finalize requirements and architecture documents.
- **Issues/Obstacles:** The architecture documents needed to remain consistent with the actual implementation.

#### 6. Trọng Văn

- **Completed tasks:** Prepared the testing approach and reviewed the required generated test artifacts.
- **To-do tasks:** Run integration tests as the two functional groups become available.
- **Issues/Obstacles:** Final test execution depends on completed frontend/backend integration.

---

## SCRUM 2

---

===== 05/08/2026 =====

### A. Group 01

| MEMBERS           | PRESENT | ABSENT |
|-------------------|---------|--------|
| Ngô Trung Nghĩa   | V       |        |
| Lê Hoàng Tấn      | V       |        |
| Nguyễn Công Chiến | V       |        |
| Nguyễn Minh Hoàng | V       |        |
| Nguyễn Tường Huy  | V       |        |
| Vũ Lê Trọng Văn   | V       |        |

### B. Status Report

#### 1. Trung Nghĩa

- **Completed tasks:** Updated deployment documentation and coordinated the final PA4 evidence collection.

- **To-do tasks:** Finalize AI Usage Report, Git log, Jira screenshots and submission package.
- **Issues:** Some evidence needed to be collected from the latest sprint activity.

## 2. Hoàng Tấn

- **Completed tasks:** Reviewed architecture and feature documentation for consistency with the user-facing flows.
- **To-do tasks:** Support final UI integration and documentation review.
- **Issues:** Minor differences between documented flows and implemented UI required correction.

## 3. Công Chiến

- **Completed tasks:** Continued backend implementation and completed the main backend architecture documentation.
- **To-do tasks:** Support final integration and bug fixing.
- **Issues/Obstacles:** Some API behavior required adjustment during frontend integration.

## 4. Minh Hoàng

- **Completed tasks:** Integrated frontend components for the PA4 functional groups.
- **To-do tasks:** Fix UI/API integration issues and prepare the final demo.
- **Issues/Obstacles:** Minor frontend defects were identified during integration testing.

## 5. Tường Huy

- **Completed tasks:** Completed most Use-Case and C4 architecture documentation and reviewed the consistency between the diagrams.
- **To-do tasks:** Final document review and correction of any mismatch with source code.
- **Issues/Obstacles:** Several architecture descriptions required updates after implementation changes.

## 6. Trọng Văn

- **Completed tasks:** Ran available integration tests and reviewed generated test cases.
  - **To-do tasks:** Complete final verification and report remaining defects.
  - **Issues/Obstacles:** Some test cases depended on final integrated feature behavior.
-