

PA3 - Sprint Planning

Project: LoveYou – AI-Enhanced Dating Web Application

Duration: 13/07/2026 – 25/07/2026

Goal Complete all PA3 deliverables by revising planning documents, completing system analysis artifacts, designing the user interface prototype, and delivering the first functional software build (Build 1).

1. Sprint Backlog

ID	Product Backlog Item	Priority	Assignee	Estimated Effort
SP3-01	Revise Project Planning document	High	Ngô Trung Nghĩa	8 h
SP3-02	Revise Vision Document	High	Lê Hoàng Tấn	8 h
SP3-03	Create Use Case Diagram	High	Nguyễn Minh Hoàng	8 h
SP3-04	Write Use Case Specifications	High	Nguyễn Tường Huy	12 h
SP3-05	Design UI Prototype	High	Nguyễn Minh Hoàng	16 h
SP3-06	Implement Build 1	High	Whole Team	40 h
SP3-07	Integration Testing	Medium	Vũ Lê Trọng Văn	10 h
SP3-08	Review and Finalize Documents	High	Whole Team	8 h

2. Sprint Tasks

2.1 Documentation

Task	Owner	Expected Output
Revise Project Planning	Nghĩa	Updated Project Planning
Revise Vision Document	Tấn	Updated Vision Document
Review all PA3 documents	Whole Team	Ready-to-submit documents

2.2 Analysis

Task	Owner	Expected Output
Draw Use Case Diagram	Minh Hoàng	Use Case Diagram
Write Use Case Specifications	Tường Huy	Complete Use Case Specifications

2.3 UI/UX

Task	Owner	Expected Output
Design UI Prototype	Minh Hoàng	Figma Prototype
Review UI Flow	Tấn	Updated Prototype

2.4 Development

Task	Owner	Expected Output
Authentication Module	Công Chiến	Login/Register completed
User Profile Module	Tường Huy	Profile APIs
Repository Integration	Whole Team	Build 1

2.5 Testing

Task	Owner	Expected Output
Integration Testing	Trọng Văn	Integration Test Report
Bug Verification	Whole Team	Fixed Build 1

3. Sprint Schedule

Date	Activities
13/07	Sprint Planning Meeting
14/07 - 17/07	Documentation Revision
15/07	Scrum Meeting 1
16/07 - 20/07	Use Case & UI Prototype
18/07 - 22/07	Build 1 Development
22/07	Scrum Meeting 2
23/07 - 24/07	Integration Testing & Bug Fixing
25/07	Sprint Review, Sprint Retrospective and PA3 Submission

4. Definition of Done

A backlog item is considered completed when:

- Source code has been committed to GitHub.
- Documentation has been reviewed by another team member.
- Feature passes functional testing.
- No critical bugs remain.
- Coding standards are followed.
- The Product Owner accepts the deliverable.

5. Risks

Risk	Impact	Mitigation
Merge conflicts during integration	Medium	Frequent pull requests and code reviews
Incomplete use case specifications	Medium	Internal document review before submission
UI prototype changes after review	Medium	Finalize requirements before implementation
API integration issues	High	Daily communication between frontend and backend developers
Schedule delay	High	Reassign tasks and prioritize critical backlog items

6. Sprint Ceremonies

Event	Schedule
Sprint Planning	13/07/2026
Daily Scrum	Every evening (15 minutes)
Scrum Meeting 1	15/07/2026
Scrum Meeting 2	22/07/2026
Sprint Review	25/07/2026
Sprint Retrospective	25/07/2026

7. Expected Deliverables

- Revised Project Planning
- Revised Vision Document
- Use Case Diagram
- Use Case Specifications

- UI Prototype
 - Build 1
 - Integration Test Report
 - Weekly Report
 - Sprint Retrospective
 - PA3 Submission Package
-

8. Acceptance Criteria

Sprint 3 is considered successful if:

- All PA3 documents are completed and reviewed.
- Build 1 can be demonstrated successfully.
- Use Case Model and UI Prototype are completed.
- No critical defects remain.
- All PA3 deliverables are submitted before **25/07/2026**.