

WEEK 3 - PA3

SCRUM 1

===== 15/07/2026 =====

A. Group 01

MEMBERS	PRESENT	ABSENT
Ngô Trung Nghĩa	V	
Lê Hoàng Tấn	V	
Nguyễn Công Chiến	V	
Nguyễn Minh Hoàng	V	
Nguyễn Tường Huy	V	
Vũ Lê Trọng Văn	V	

B. Status Report

1. Trung Nghĩa

- **Completed tasks:** Revised the Project Planning document based on TA feedback and updated the sprint plan.
- **To-do tasks:** Final review of Project Planning and coordinate Build 1 progress.
- **Issues:** Some planning sections required additional revisions after reviewing the project schedule.

2. Hoàng Tấn

- **Completed tasks:** Revised the Vision Document and prepared UI prototype drafts.
- **To-do tasks:** Finalize UI Prototype and review use case descriptions.
- **Issues:** Some UI flows were not consistent with the updated use cases.

3. Công Chiến

- **Completed tasks:** Updated the repository structure and prepared the development environment for Build 1.
- **To-do tasks:** Implement authentication module.
- **Issues/Obstacles:** Minor Git merge conflicts occurred while integrating teammates' changes.

4. Minh Hoàng

- **Completed tasks:** Designed the UI Prototype for user profile and matching pages.
- **To-do tasks:** Improve responsive layouts and prepare frontend components.

- **Issues/Obstacles:** Several interface components required redesign after team discussion.

5. Tường Huy

- **Completed tasks:** Drafted Use Case Specifications and backend API design.
- **To-do tasks:** Develop backend APIs for authentication and user profiles.
- **Issues/Obstacles:** Some functional requirements needed clarification before implementation.

6. Trọng Văn

- **Completed tasks:** Reviewed Project Planning and Vision documents.
- **To-do tasks:** Prepare integration test cases for Build 1.
- **Issues/Obstacles:** Test cases could not be completed because several features were still under development.

SCRUM 2

===== 22/07/2026 =====

A. Group 01

MEMBERS	PRESENT	ABSENT
Ngô Trung Nghĩa	V	
Lê Hoàng Tấn	V	
Nguyễn Công Chiến	V	
Nguyễn Minh Hoàng	V	
Nguyễn Tường Huy	V	
Vũ Lê Trọng Văn	V	

B. Status Report

1. Trung Nghĩa

- **Completed tasks:** Completed the revised Project Planning and coordinated Build 1 integration.
- **To-do tasks:** Prepare PA3 submission.
- **Issues:** Minor formatting inconsistencies remained between project documents.

2. Hoàng Tấn

- **Completed tasks:** Completed the Vision Document and UI Prototype.
- **To-do tasks:** Review UI consistency before submission.
- **Issues:** A few interface screens required minor adjustments after usability review.

3. Công Chiến

- **Completed tasks:** Implemented authentication module and repository updates.
- **To-do tasks:** Support Build 1 integration.
- **Issues/Obstacles:** Resolved several merge conflicts while integrating backend code.

4. Minh Hoàng

- **Completed tasks:** Completed frontend prototype and profile interface.
- **To-do tasks:** Improve responsiveness and fix layout issues.
- **Issues/Obstacles:** Responsive display on smaller screens still required refinement.

5. Tường Huy

- **Completed tasks:** Completed backend APIs and integrated user profile functions.
- **To-do tasks:** Support integration testing and bug fixing.
- **Issues/Obstacles:** Some API responses required adjustment to match frontend expectations.

6. Trọng Văn

- **Completed tasks:** Completed integration testing for Build 1 and reviewed documentation.
- **To-do tasks:** Prepare PA3 review report.
- **Issues/Obstacles:** Several minor UI defects were identified during testing and reported to the development team.