

# PA4 - Sprint Retrospective

**Project:** LoveYou – AI-Enhanced Dating Web Application

**Sprint:** Sprint 4 – PA4

**Date:** 08/08/2026

## A. Group 01

| MEMBERS           | PRESENT | ABSENT |
|-------------------|---------|--------|
| Ngô Trung Nghĩa   | V       |        |
| Lê Hoàng Tấn      | V       |        |
| Nguyễn Công Chiến | V       |        |
| Nguyễn Minh Hoàng | V       |        |
| Nguyễn Tường Huy  | V       |        |
| Vũ Lê Trọng Văn   | V       |        |

## RETROSPECTIVE DETAILS

| Discussion Topic        | Content                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|-------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| What went well?         | <ul style="list-style-type: none"><li>- The team organized PA4 work around requirements revision, software architecture, implementation and submission evidence.</li><li>- Architecture work was reviewed against the actual frontend/backend/database structure instead of being documented independently from the source code.</li><li>- The team followed the required Spec Kit workflow for the selected PA4 functional groups.</li></ul> |
| What went wrong?        | <ul style="list-style-type: none"><li>- Architecture documentation required several consistency checks because the Level 1, Level 2 and Level 3 diagrams had to remain aligned with the implementation.</li><li>- Some implementation and documentation tasks competed for the same time near the end of the sprint</li></ul>                                                                                                                 |
| Problems & Root Causes? | <ul style="list-style-type: none"><li>- Some tasks were initially estimated mainly from the document-writing effort and did not fully account for source-code verification and integration time.</li><li>- The two PA4 functional groups required coordination across frontend, backend and database work, which created dependencies between team members.</li></ul>                                                                         |

| Discussion Topic                     | Content                                                                                                                                                                                                                                                                                                                                                                    |
|--------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Action Items for Improvement?</b> | <ul style="list-style-type: none"><li>- Confirm the exact scope of each functional group before implementation starts.</li><li>- Create architecture diagrams from the current source code and update them immediately when the implementation changes.</li><li>- Add evidence collection tasks to the sprint backlog from the beginning rather than at the end.</li></ul> |
| <b>Lessons Learned?</b>              | <ul style="list-style-type: none"><li>- Architecture documentation must be maintained together with implementation, not written only at the end</li><li>- Spec Kit artifacts should be treated as part of the deliverable, not as optional development notes</li></ul>                                                                                                     |

## B. Improvement Actions for the Next Sprint

| Action                                                   | Owner                  | Target                                |
|----------------------------------------------------------|------------------------|---------------------------------------|
| Keep architecture diagrams synchronized with source code | Whole Team             | From the beginning of the next sprint |
| Review feature scope before coding                       | Whole Team             | Sprint Planning                       |
| Run tests continuously                                   | Trọng Văn + Developers | Every integration                     |
| Maintain AI usage records                                | All members            | Throughout development                |
| Update Jira immediately after task changes               | All members            | During each work session              |
| Prepare demo and evidence early                          | Whole Team             | Before final review                   |