

WEEK 1 - PA1

SPRINT RETROSPECTIVE

===== 02/06 =====

A. Group 01

MEMBERS	PRESENT	ABSENT
Ngô Trung Nghĩa	V	
Lê Hoàng Tấn	V	
Nguyễn Công Chiến	V	
Nguyễn Minh Hoàng	V	
Nguyễn Tường Huy	V	
Vũ Lê Trọng Văn	V	

RETROSPECTIVE DETAILS

Discussion Topic	Content
What went well?	- Successfully completed PA1 (Group Registration, Project Proposal) - Clearly defined 10 functional groups and AI Smart Matching - Surveyed existing apps (Tinder, Bumble)
What went wrong?	- Initial formatting of documents into Markdown was slightly disorganized, causing delays during integration - Underestimated the technical documentation depth required for the AI matching logic - File naming and formatting conventions were inconsistent
Problems & Root causes?	- Incorrect planning: It was done too early, thus failing to meet the actual requirements of the weekly report - Time-consuming integration: Uploaded files lacked unified naming conventions, and the English translation was poorly done
Action items for improvement?	- The team leader needs to check files and formatting more carefully upon submission - Members must actively update their task progress on the team's Trello board
Lessons learned?	- Implementing a cross-checking process for tasks is necessary - Members need to actively provide constructive feedback to one another