

PROJECT PLANNING (PA2-2026)

4.2 Sprint Plan

Assignee	Reviewer	Editor
Nghia	Van	Chien

4.2.1 Sprint Overview

Sprint	Course Milestone	Timeline	Main Deliverables
Sprint 1	PA1	25/05/2026 – 07/06/2026	Project Proposal, Team Contract, Repository Setup
Sprint 2	PA2	08/06/2026 – 12/07/2026	Project Plan, Vision Document, Spec Kit, AI Usage Report
Sprint 3	PA3	13/07/2026 – 25/07/2026	Revised Project Plan, Revised Vision, Use Case Model, UI Prototype, Build 1
Sprint 4	PA4	26/07/2026 – 09/08/2026	Software Architecture Document, Build 2
Sprint 5	PA5	10/08/2026 – 23/08/2026	Final Testing, Build 3, Final Demo, Final Submission

4.2.2 Sprint Objectives and Task Lists

Sprint 1 (PA1)

Objective

Establish the project foundation and define the project scope.

ID	Task	Assignee	Expected Deliverable
S1-1	Brainstorm project idea	Whole Team	Final project idea
S1-2	Survey existing applications	Hoàng, Văn	Existing App Survey
S1-3	Prepare Project Proposal	Nghĩa	Project Proposal
S1-4	Create Team Contract	Whole Team	Team Contract
S1-5	Create GitHub repository and Trello board	Chiến	Development environment

Sprint 2 (PA2)

Objective

Complete all planning artifacts and initialize the software development environment.

ID	Task	Assignee	Expected Deliverable
S2-1	Prepare Project Planning document	Nghĩa	Project Planning
S2-2	Prepare Vision Document	Tấn	Vision Document
S2-3	Initialize Spec Kit	Chiến	Initialized repository
S2-4	Complete AI Usage Report	Văn	AI Report
S2-5	Complete Spec Kit training	Huy	Training Evidence
S2-6	Internal review and document revision	Whole Team	Ready for submission

Sprint 3 (PA3)

Objective

Deliver the first functional software build.

ID	Task	Assignee	Expected Deliverable
S3-1	Revise Project Plan	Nghĩa	Updated Project Plan
S3-2	Revise Vision Document	Tấn	Updated Vision
S3-3	Create Use Case Diagram	Hoàng	Use Case Model
S3-4	Create Use Case Specifications	Huy	Use Case Specifications
S3-5	Design UI Prototype	Chiến	UI Prototype
S3-6	Implement Functional Group 1	Whole Team	Build 1
S3-7	Integration testing	Văn	Test Report

Sprint 4 (PA4)

Objective

Complete the software architecture and deliver the beta version.

ID	Task	Assignee	Expected Deliverable
S4-1	Prepare Software Architecture Document	Nghĩa	SAD
S4-2	Draw C4 Context Diagram	Hoàng	Context Diagram
S4-3	Draw Container Diagram	Hoàng	Container Diagram
S4-4	Draw Deployment Diagram	Huy	Deployment Diagram

ID	Task	Assignee	Expected Deliverable
S4-5	Implement Functional Groups 2 & 3	Whole Team	Build 2
S4-6	Architecture Review	Văn	Review Report

Sprint 5 (PA5)

Objective

Complete the final product and prepare for demonstration.

ID	Task	Assignee	Expected Deliverable
S5-1	Complete remaining features	Whole Team	Final System
S5-2	Perform System Testing	Văn	Test Report
S5-3	Perform Acceptance Testing	Văn	Acceptance Report
S5-4	Fix defects and optimize system	Developers	Stable Release
S5-5	Prepare final presentation	Nghĩa	Presentation Slides
S5-6	Final Demo	Whole Team	Live Demo
S5-7	Final Submission	Whole Team	PA5 Submission

4.2.4 Project Schedule

Sprint	Start Date	End Date	Major Deliverables
Sprint 1	25/05/2026	07/06/2026	Project Proposal, Team Contract
Sprint 2	08/06/2026	12/07/2026	Project Plan, Vision Document, Spec Kit, AI Usage Report
Sprint 3	13/07/2026	25/07/2026	Revised Documents, Use Case Model, UI Prototype, Build 1
Sprint 4	26/07/2026	09/08/2026	Software Architecture Document, Build 2
Sprint 5	10/08/2026	23/08/2026	System Testing, Final Build, Demo, Final Submission